MINUTES OF THE MEETING OF THE BOARD OF DIRECTORS OF TRINITY RIVER VISION AUTHORITY ("TRVA") HELD ON THE 1st DAY OF FEBRUARY, 2017 AT 2:00 PM

The call of the roll disclosed the presence of the Directors as follows:

Present

G.K. Maenius Vic Henderson Jim Oliver Bob Riley David Cooke Roy C. Brooks Sal Espino

Also in attendance were: JD Granger, Sandy Newby, Shanna Cate, Matt Oliver, Jenna Brummett, Stacy Beeson, and Wendy Stane of TRVA; Steve Christian, Kirk Thomas, Jennifer Mitchell, Kathleen Miller, and Rachel Phillips of the Tarrant Regional Water District; Katherine Beck of the City of Fort Worth; Lee Christie and Ethel Steele of Pope, Hardwicke, Christie, Schell, Kelly & Taplett, L.L.P.; Gail Hicks of the United States Army Corps of Engineers (USACE); Steffany Villalobos of Whole Foods Market; Matt Dufrene of Blue Zones Project; Valerie Jay and Stacey Pierce of Streams and Valleys; Alex Garcia and John Dewar of Freese and Nichols, Inc.; John Schultz of Trinity River Communications-Joint Venture; Rosa Navejar of The Rios Group, Inc.; Alisa Hernandez and Natasha Hill of Tarleton State University-Fort Worth; Terry Kile of Deloitte LLP; and Jack Stevens, Director, Tarrant Regional Water District.

I. Call to Order

President Maenius convened the meeting at 2:04 P.M. with the assurance that a quorum was present and all requirements of the Texas Open Meetings Act had been met.

II. Public Comment

No public comment.

III. PANTHER ISLAND ICE RECAP

Shanna Cate (TRVA, Programming and Development Manager) provided a recap of the Panther Island Ice season. Ms. Cate introduced Matt Dufrene of Blue Zones Project and Steffany Villalobos of Whole Foods Market as sponsors of Panther Island Ice. She also recognized Lockheed Martin for its 1500 military discounts, as well as other sponsor contributions and media coverage. Ms. Cate advised the Board that both revenue and attendance increased this season. She noted that twenty (20) local schools were hosted for ice skating and snacks, seventy (70) gifts were donated to the Cowboy Santa's Toy Drive, and four hundred two (402) cans of food were donated to the Tarrant Area Food Bank.

IV. Action Items

A1.

On a motion made by Director Henderson and seconded by Director Espino, the Directors unanimously voted to approve the minutes of the meeting held on December 14, 2016.

A2.

With the recommendation of Sandy Newby (TRVA, Chief Financial Officer), Director Oliver made a motion to receive and file the TRVA Finance Report. The motion was seconded by Director Riley and the vote in favor was unanimous. The TRVA Finance Report is attached hereto as Exhibit "A".

A3.

With the recommendation of Ms. Newby, Director Henderson made a motion to receive and file the TRV Central City Finance Report. The motion was seconded by Director Cooke and the vote in favor was unanimous. The TRV Central City Finance Report is attached hereto as Exhibit "B".

With the recommendation of Ms. Newby, Director Brooks made a motion to receive and file the annual audit report. The motion was seconded by Director Henderson and the vote in favor was unanimous.

A5.

With the recommendation of Rosa Navejar, (Chair, Fair Contracting Committee), Director Oliver made a motion to receive and file the Quarterly Fair Contracting Report. The motion was seconded by Director Brooks and the vote in favor was unanimous.

V. Discussion Items

D1.

TRVA News, Events and Development

1.

Ms. Cate reported that TRVA is giving approximately three (3) presentation each week. She also introduced new TRVA employee Wendy Stane. Last, Ms. Cate reported to the Board on an article in the *Fort Worth Star-Telegram* discussing U.S. Rep. Marc Veasey's day working at Panther Island Ice and an article in *Urbanland* reporting on Cincinnati's streetcar and downtown revival.

J.D. Granger (TRVA, Executive Director) provided a Panther Island Development Committee update to the Board. Mr. Granger reported that the Committee discussed the Left Bank development project and the USACE final design of the channel. He noted the Committee has agreed to serve as an ad-hoc, as-needed, committee to provide channel design input.

Update on Panther Island/Central City Project

1.

Jenna Brummett (TRVA, Assistant Project Manager) gave an update on the Panther Island/Central City Project. Ms. Brummett provided photographs and reported that the Valley Storage schedule has been extended due to water impacts and should be complete by June 2017. She also reported that the Oxbow Site C is working correctly as valley storage. She further reported that excavation has begun at Riverside Park. She also noted that 8th Street has been vacated and the McKinley Ironworks, Texas Refinery and Coburn pit excavations should be complete in April 2017. Last, Ms. Brummett reported that the StarRFoam demolition should be completed today.

D3.

Update on TRV-Gateway Park Master Plan

Next, Gail Hicks (USACE) provided an update on the TRV Gateway Park Master Plan. She reported that 58% of the trails at Oxbow Site C are installed and provided photographs of the progress. She noted Site A is approximately three months behind schedule. She also reported that dirt hauling for Riverside Park continues and that Riverside Park is 20% complete and on time. Last, she reported that the North Bypass Channel 30% design plans are due next week and the Oxbow Phase 2 60% design plans are due February 26.

D2.

2.

On behalf of the City of Fort Worth (COFW), Katherine Beck (COFW, TRV Project Manager) provided an update to the Board on the bridge construction progress. She showed the Board photographs of the construction progress along White Settlement Road and Henderson Street. She advised the Board that the M&C walls are ready for coping on White Settlement Road TRVA Board Meeting Minutes – February 1, 2017

Page 4

and Henderson Street. Next, she reported that the reinforcements are being set on Henderson Street and the first piers will be poured in about six weeks.

D4.

Update on Citywide Recreation TRV Master Plan

1.

Rachel Phillips (TRWD, Planning & Recreation Resource Coordinator) reported to the Board that the next rainbow trout stockings in the Trinity River will take place February 10. This marks the 30th year of TRWD rainbow trout stockings in the Trinity River. She also reported that approximately 70 fishing poles have been donated for the event. Ms. Phillips advised the Board that the 2nd Annual TRWD Flyfest is scheduled for March 11.

2.

Mr. Granger provided a preview of the new TRWD website. The new website reflects the completion of the citywide river improvements that were identified in the TRV Master Plan. Because that portion of the master plan is now complete these items were moved from the TRVA website to TRWD, which owns and maintains those improvements. The new TRWD site also has a new Trinity Trails interactive map that mirrors the TRWD Trinity Trails phone app.

D5.

The next TRVA Board of Directors meeting is scheduled for March 1, 2017 at 2:00 p.m.

V. Executive Session

President Maenius next called an executive session at 3:28 P.M. under Section 551.072 of the Texas Government Code to deliberate the purchase or value of real property and under Section 551.071 of the Texas Government Code to conduct a private consultation with attorneys regarding pending or contemplated litigation and to consult with legal counsel on a matter in which the duty of counsel under the Texas Disciplinary Rules of Professional Conduct clearly conflicts with

Chapter 551, Texas Government Code. The executive session concluded, and President Meanius reconvened the regular session at 3:57 P.M., noting that a quorum was present.

VI. Adjourn

There being no further business before the Board of Directors, the meeting was adjourned at 3:57 P.M.

President

EXHIBIT A

TRVA Stmt of Revenues and Expenditures 11 2016 1/13/2017

TRVAStatement of Revenues and Expenditures 11/30/2016

REVENUES		
Program Revenue	\$14,097	
Miscellanueous Revenue	\$3,300	
Interest Income	\$2,159	
Total Revenues		\$19,556
EXPENDITURES	£427 700	
Project Management Program Expenses	\$137,780 \$62,230	
Total Expenditures		\$200,010
Net Income/(Loss)		(\$180,454)

TRVA - Budget vs Actual FY 2017 Expenditures

Project Management	Year to Date Actuals November 2016	Budget FY 2017	Percent of Budget
Scheduler	\$27,256	\$742,000	3.67%
Engineering	\$0	\$100,000	0.00%
Additional Staff	\$40,924	\$389,028	10.52%
Consulting Planning Review Design Renderings and Schematics Financial Assistance Public Information Assistance	\$3,244 \$0 \$5,616 \$8,860	\$30,000 \$25,000 \$10,000 \$65,000	10.81% 0.00% 56.16% 13.63%
Minority Contracting/Public Information	\$10,000	\$120,000	8.33%
Legal	\$0	\$100,000	0.00%
Office Rental	\$24,319	\$165,000	14.74%
Community Education	\$26,421	\$207,972	12.70%
Total Expenditures	\$137,780	\$1,889,000	7.29%

	CENTRAL CITY	/ - Fiscal Year 2017	Actu	al vs	Budget
		Program Budget- Includes:Escalation, Construction, PED, PM, CM		20	17 Budget
1	LAND PURCHASE	\$ 124,792,955		\$	12,092,00
2	RELOCATION	\$ 55,540,913		\$	2,822,00
3	DEMOLITION	\$ 25,492,141		\$	1,930,00
4	ENVIRONMENTAL	\$ 40,819,969		\$	10,801,00
5	PED-PRELIMINARY DESIGN	\$ 25,598,859		130 87	
6	SANITARY SEWER AND WATER SYSTEMS	\$ 51,319,472		\$	6,287,00
7	FRANCHISE UTILITIES	\$ 20,020,579		\$	1,793,00
8	STORM DRAINAGE SYSTEM	\$ 9,545,562		\$	3,226,00
9	LEERDs .	\$ 353,130,450		\$	38,951,00
-					
10	GATEWAY - OXBOW VALLEY STORAGE	\$ 43,431,801		\$	20,080,00
11	GATEWAY - OXBOW RECREATION	\$ 5,575,773		\$	261,00
12	GATEWAY - OXBOW ECOSYSTEM	\$ 6,948,822		\$	111,00
13	LOCAL STREET MODIFICATIONS	\$ 3,728,296		\$	4,00
14	SAMUEL AVENUE VALLEY STORAGE	\$ 14,142,737		\$	258,00
15	HAM BRANCH VALLEY STORAGE	\$ 1,981,090		\$	640,00
16	STORM WATER PUMP STATION	\$ 7,935,078			
17	BYPASS CHANNEL - SOUTH	\$ 41,260,041		\$	976,00
18	BYPASS CHANNEL - NORTH	\$ 37,409,981		\$	5,192,00
19	BYPASS CHANNEL - BETTERMENTS	\$ 29,000,000		\$	2,752,00
20	MAIN STREET PEDESTRIAN BRIDGE	\$ 2,291,609			
21	TRINITY POINT PEDESTRIAN BRIDGE	\$ 1,323,089			
22	ROCKWOOD PARK VALLEY STORAGE	\$ 3,264,034		\$	704,00
23	ROCKWOOD PARK ECOSYSTEM	\$ 563,319		\$	36,00
24	UNIVERSITY DRIVE VALLEY STORAGE	\$ 6,187,548		\$	1,363,00
25	TRWD GATE	\$ 18,006,631			
26	CLEAR FORK GATE	\$ 17,542,474			
27	TRINITY POINT GATE	\$ 22,179,946			
28	SAMUELS AVE DAM	\$ 47,804,702			
29	MARINE CREEK DAM	\$ - 11,234,645			
30	MARINE CREEK CHANNEL EXPANSION	\$ 4,546,181			
31	WEST FORK PEDESTRIAN BRIDGE	\$ 2,159,679			
32	WHITE SETTLEMENT EXTENSION	\$ 6,563,991			
33	INTERIOR WATER WORKS	\$ 25,070,482			
34	PROGRAM MANAGEMENT	\$ 25,077,153		\$	1,889,00
35	RIVERSIDE PARK VALLEY STORAGE	\$ 3,908,915		\$	4,388,00
36	RIVERSIDE PARK RECREATION	\$ 409,423			*******
	Floodway Construction	\$ 389,487,284		\$	38,654,00
38	HENDERSON STREET BRIDGE	\$ 29,035,400		\$	7,991,00
39	MAIN STREET BRIDGE	\$ 17,814,980		\$	6,064,00
1	WHITE SETTLEMENT BRIDGE	\$ 34,502,712		\$	9,917,00
41	Bridge Construction	\$ 81,353,092		\$	23,972,00
42	TOTALS	\$ 823,970,826		3	101,577,00
	Owners Contingency	\$ 85,903,048			20,2,20,70
4.41					

	2017 Budget		FY2017 Actuals through ovember		Variance
	\$ 12,092,000	\$	6,763	\$	12,085,237
	\$ 2,822,000	\$	588,262	\$	2,233,738
	\$ 1,930,000	\$	32,438	\$	1,897,562
	\$ 10,801,000	\$	113,125	\$	10,687,875
		337	an Alexandr	400	
	\$ 6,287,000	\$	729,000	\$	5,558,000
	\$ 1,793,000	\$	22,321	\$	1,770,679
	\$ 3,226,000	\$	29,853	\$	3,196,147
	\$ 38,951,000	-	1,521,762		37,429,238
		H-7 (43-		70.7	
	\$ 20,080,000	\$	2,317,375	\$	17,762,625
	\$ 261,000	Ť	2,011,070	\$	261,000
	\$ 111,000			\$	111,000
J	\$ 4,000	\$	4,700	\$	(700)
	\$ 258,000	-	-1,100	\$	258,000
	\$ 640,000	\$	11,510	\$	628,490
	φ 040,000	Ψ-	11,010	+	020,430
	¢ 070 000	\$	8,040	\$	067.060
	\$ 976,000	Ф	0,040	\$	967,960
	\$ 5,192,000			<u> </u>	5,192,000
1	\$ 2,752,000			\$	2,752,000
				<u> </u>	
		_		Ļ	
	\$ 704,000	\$	62,351	\$	641,649
	\$ 36,000			\$	36,000
	\$ 1,363,000			\$	1,363,000
				L	
ı				_	
ı					
1				_	
i				L	
				_	
				L	
	\$ 1,889,000	\$	137,780	\$	1,751,220
	\$ 4,388,000			\$	4,388,000
1				L	
	\$ 38,654,000	\$	2,641,756	\$	36,112,244
	\$ 7,991,000	\$	39,735	\$	7,951,265
	\$ 6,064,000	\$	23,861	\$	6,040,139
	\$ 9,917,000	\$	41,522	\$	9,875,478
	\$ 23,972,000	\$	105,118	\$	23,866,882
	\$ 101,577,000	\$	4,168,636	\$	97,408,364

100% complete

CENTRAL CITY - Total Project Expenditures

100% Complete

	Program Budget		Inception to Date	Final	Final 2014 and		_		-	FY 2017	Actuals
Project Cost Categories	Includes: Escalation, Construction, PED,		Actuals	prior		-inal 20	Final 2015 Actuals	Final 2016 Actuals	100	through October	October
1 LAND PURCHASE	124,792,955	₩	70,968,476	9	63,690,401	G	3,080,387	\$ 4,190,925	-	ь	6,763
2 RELOCATION	\$ 55,540,913	69	47,386,021	\$	29,011,580	ss.	12,841,717	\$ 4,944,462	-	சு	588,262
3 DEMOLITION	\$ 25,492,141	69	6,244,614	€9	4,866,508	₩.	482,810	\$ 862	862,858	es.	32,438
4 ENVIRONMENTAL	\$ 40,819,969	49	25,210,929	မ	5,508,796	es.	8,423,575	\$ 11,165,433	-	s	113,125
5 PED-PRELIMINARY DESIGN	\$ 25,598,859	69	25,598,859	\$	25,598,859						100
6 SANITARY SEWER AND WATER SYSTEMS	\$ 51,319,472	()	17,194,496	\$	11,257,167	ss:	3,808,147	\$ 1,400,182	_	ક	729,000
7 FRANCHISE UTILITIES	\$ 20,020,579	49	9,871,203	\$	7,442,528	ts.	108,901	\$ 2,297,453	Н	\$	22,321
8 STORM DRAINAGE SYSTEM	\$ 9,545,562	சு	2,711,603	\$	1,853,976	s,	317,159	\$ 510	-	s	29,853
3 LERROS	\$	S	205,186,201	71 \$	149,229,815	*****	29,062,696	\$ 25,371,928			1,521,762
10 GATEWAY - OXBOW VALLEY STORAGE	\$ 43,431,801	49	23,301,181	ક	3,534,461	€9	9,204,158	\$ 8,245,187	\vdash	8	2,317,375
11 GATEWAY - OXBOW RECREATION	\$ 5,575,773	S	1								
12 GATEWAY - OXBOW ECOSYSTEM	6,948,822	မ	•								
13 LOCAL STREET MODIFICATIONS	3,728,296	ь	3,203,734	\$	3,024,587	63	151,007	\$ 23	23,440	s	4,700
14 SAMUEL AVENUE VALLEY STORAGE	\$ 14,142,737	₩	8,363,605	s	8,030,381	69	103,586	\$ 226	229,638		
15 HAM BRANCH VALLEY STORAGE	06014861	69	1,044,045	ss.	890,208	s	37,812	\$ 104	104,515	\$	11,510
16 STORM WATER PUMP STATION	\$ 7,935,078	ь	•								
17 BYPASS CHANNEL - SOUTH	\$ 41,260,041	69	8,752,001	\$	4,919,382	\$	3,473,691		350,888	\$	8,040
18 BYPASS CHANNEL - NORTH	\$	69	8,129,404	சு	4,715,513	\$	694,426	\$ 2,719	2,719,465		
19 BYPASS CHANNEL - BETTERMENTS	29,000,000	ь	4,184,575	s	3,576,892	မှ	604,246	8	3,437		
20 MAIN STREET PEDESTRIAN BRIDGE	\$ 2231,609	₩	•								
21 TRINITY POINT PEDESTRIAN BRIDGE	\$1,323,033	69	•								
22 ROCKWOOD PARK VALLEY STORAGE	\$ 3,264,034	ક્ક	613,360	s	286,385	မှ	59,907	\$ 204	204,717	s	62,351
23 ROCKWOOD PARK ECOSYSTEM	\$ 563,319	69	•								
24 UNIVERSITY DRIVE VALLEY STORAGE		69	340,659			s	2,988	\$ 337	337,671		
25 TRWD GATE	\$ 18,006,631	€9	318,066	\$	307,383	s	10,683				
	\$ 77,542,474	சு	325,746	69	315,063	ક	10,683				
27 TRINITY POINT GATE		69	•							7	
		မာ	•								
		₆₉	•						1		
30 MARINE CREEK CHANNEL EXPANSION	\$ 4,546,181	₩	•								
		ક્ક									
		ь	-								
		€\$	•			1			1		
		∞	14,703,622		10,729,823	s,	2,007,692		1,828,327	s	137,780
	8.0000000000000000000000000000000000000	₩.	2,818,733	မာ	405,306	ь	260,996	\$ 2,15,	2,152,431		
		69						- 1		ı	
37 Floodway Construction	\$ 389,487,284	30	76,098,731		40,735,384	*	\$ 1 16,621,875	\$ 16,199,716	9,716	•	2,541,756
		_L _									-
		es	12,526,736		12,311,462	s	72,045		103,494	69	39,735
39 MAIN STREET BRIDGE		€\$	7,999,670	١	7,862,151	€	51,509		62,149	69	23,861
40 WHITE SETTLEMENT BRIDGE	\$ 34,502,712	€9	13,305,756	ı	13,153,088	s,	3,000		108,146	es l	41,522
41 Bridge Construction	\$ 81,353,092	*	33,832,162	\$	33,326,701	*	126,554	\$ 27.	273,789	\$	105,118
42 ITOTAES 是是国际全国民党会会会会会会会会会会会会会会会会会会会会会会会会会会会会会会会会会会会会	\$ 823,970,826	\$	315,117,094	••	223,291,900	\$	45,811,125	\$ 41,845,433	5,433	•	4,168,636
43 Owners Contingency	\$ 85,903,048										
44 Total Project Cost	\$ 909,873,874				#	wd.com/fw	TRVModeliModel	\ltmd.com\h\fRVMode\\Mode\ Workpapers - Monthly20172016 11 30\Program Cost - bud v	thly2017/2	1016 11 30\P	rogram Cost - bi
10 100 100 100 100 100 100 100 100 100											

30)Program Cost - bud vs act - Inception thru 11-5.

Project Summary Actuals and Transfers

Budget Estimate		\$26,600 \$11,000	\$64,400	\$320,000	\$422,000		\$66,305	\$411,567	\$10,000	\$487,873	
CONTRIBUTION SOURCE	OCAL:	SOFW	TRWD & TRVA	느	Sub-Total	NONLOCAL:	TXDOT/NCTCOG/STATE	USACE	EDI/HUD	Sub-Total	

Total

Estimate	11/30/2016	
\$26.600.000	\$25.618.005	
\$11,000,000	\$11,000,000	
\$64,400,000	\$64,400,000	
\$320,000,000	\$177,795,382	
\$422,000,000	\$278,813,387	
		Amount
		Appropriated
\$66,305,712	0\$	\$49,607,300
\$411,567,288	\$31,818,174	\$49,839,752
\$10,000,000	\$4,485,533	\$4,487,035
\$487,873,000	\$36,303,707	\$103,934,087
\$909,873,000	\$315,117,094	

Recap of TIF Expense and Loan

	2012 and prior	2013	2014	2015	2016	2017	Inception to date
TIF Expenses	33,249,261	31,068,064	44,214,177	35,610,612	31,949,634	1,703,634	177,795,382
Less TIF Payments	(10,575,397)	(2,808,584)	(3,147,798)	(3,261,606)	(2,402,969)	•	(22,196,354)
Net outstanding loan	22,673,864	28,259,480	41,066,379	32,349,006	29,546,665	1,703,634	155,599,028

TIF Collections Summary (9 & 9A) - As of 11/30/16

	Total Contract of the Contract	Contract Action	Manager and				
	ביווומים (פיטים אל דוטופיני (סטים)	y 110ject (00 %)	Variatice	l axable value		Paid out by IIF	
as of tax	IIF Base Value as of tax year 2012			\$131,100,169			
	\$416,832	\$420,721	\$3,889	\$168,794,363			
	\$484,648	\$468,012	(\$16,636)	\$211,096,713			
	\$584,509	\$848,054	\$263,545	\$241,704,119			
	\$1,054,085	\$1,118,241	\$64,156	\$248,084,744			
	\$1,134,660	\$1,461,678	\$327,018	\$275,626,427		\$1.576.015	
	\$1,463,291	\$1,653,598	\$190,307	\$316,846,609		\$1,000,000	
	\$2,087,427	\$2,074,666	(\$12.761)	\$332,362,155			
	\$1,769,003	\$2,256,194	3487 191	\$350,808,668		\$7 000 282	
	21 740 967	\$2 780 70E	64 040 020	#307 62E 04#		200,000,00	
	\$4.778.320	62 124 007	64 353 667	10,000,7004		\$2,808,584	
	020,011,10	100,101,00	100,000,14	9420,934,038		\$3,147,788	
	098,212,26	\$3,260,002	\$1,047,142	\$451,880,855		\$3,261,606	
	\$3,319,627	\$2,402,969	(\$916,658)	\$443,555,018		\$2,402,969	
•	\$3,864,491	\$3,528,738	(\$335,753)	\$497,258,774	The tayable value		
	\$21,910,720	\$25,414,654	\$3,503,934	<u> </u>	increased 279% from base to current year	\$22,196,354 Total cash paid	otal cash paid
			Actual TIF	Actual TIF Contributed to Project by Entity - 80%	t by Entity - 80%		
_	COFW	County	Hospital	TCC	UMGI	Fort Morth 197	Letel
•	\$278 058	404 454		104.110		LOIL WOLLING	10191
	6466 903	104,100	g 6	/8/'t#6	\$6,42/	0,5	\$420,72
	\$100,000	4190,034	2	06/684	\$12,884	04	\$468,011
	4380,843	928/338	3	\$143,571	\$20,601	80	\$848,054
	\$424,913	\$282,872	\$236,630	\$152,013	\$21,813	\$0	\$1,118,241
	\$649,432	\$375,099	\$249,880	\$163,534	\$23,734	S	\$1,461,67
	\$838,029	\$246,193	\$319,719	\$217,989	\$31,668	80	\$1,653,598
	\$1,001,785	\$449,377	\$360,799	\$229,375	\$33,330	80	\$2,074,666
	\$1,073,143	\$440,256	\$445,811	\$261,831	\$35,153	\$0	\$2,256,194
	\$1,368,162	\$586,501	\$474,849	\$317,637	\$42,646	20	\$2,789,795
	\$1,558,536	\$602,600	\$571,033	\$352,644	\$47,174	90	\$3,131,987
	\$1,682,009	\$552,729	\$590,299	\$383,642	\$51,323	\$0	\$3,260,002
	\$946,376	\$581,406	\$501,897	\$329,243	\$44,046	80	\$2,402,969
•	\$1,591,337	\$773,327	\$667,572	\$437,917	\$58,585	0\$	\$3,528,738
	\$11,964,524	\$5,478,284	\$4,418,488	\$3,123,973	\$429,385	\$0	\$25,414,654
		Actual	FIF Created by	Actual TIF Created by Project and kept by Agency - 20%	gency - 20%		
	COFW	County	Hospital	700	TRWD	Fort Worth ISD*	Total
•	\$69,514	\$22,863	\$94,550	\$11,197	\$1.607	\$665.957	\$865 688
	\$41,701	\$49,634	\$189,558	\$22,448	\$3,221	\$1,331,913	\$1,638,475
	\$96,486	\$74,485	\$303,094	\$35,893	\$5,150	\$1,949,406	\$2,464,514
	\$106,228	\$70.718	\$59,158	\$38,003	\$5.453	\$1 622 325	81 001 885
	\$163,581	\$93,775	\$62,470	\$45,113	\$6.540	\$2 055 224	\$2 426 703
	\$208,282	\$61.548	\$79 930	854 498	\$7.017	\$2 646 500	62 020 774
	\$250.446	\$112,344	200,000	457 344	CEE 88	62,010,339 62,750,934	47,020,04
	\$268.286	\$110,064	\$111.452	45. 15. 45. 45.	40,332	62,130,034	93,209,300
	\$342.041	\$145 625	8118 713	670,430	940,00	90, 101,049	90,1 70,04
	000000	010,010	0170	0.4,0,0	100,016	193,523,591	4,727,04
	450,000	\$150,650	\$142,758	\$88,161	\$11,793	\$3,897,711	\$4,680,707
	\$420,502	\$138,182	\$147,575	\$95,910	\$12,831	\$4,234,301	\$5,049,301
	\$236,594	\$145,352	\$125,474	\$82,311	\$11,012	\$4,130,653	\$4,731,395
1	\$397,834	\$193,332	\$166,893	\$109,479	\$14,646	\$4.840.617	\$5,722,801

• FWISD kept 100% of TIF Collections
• Based on year money was received
•••2017 based on TAD estimated final numbers
•••*PY2016 and forward estimate is based on the updated TXP study.